
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION6 

1445 ROSS AVENUE, SUITE 1200 
DALLAS, TX 75202-2733 

July 24, 2012 

CERTIFIED MAIL -RETURN RECEIPT REQUESTED 70080150000315437572 

David C. Keith 
Anchor QEA, LLC 
614 Magnolia Avenue 
Ocean Springs, MS 39564 

RE: Noncompliance with Administrative Settlement Agreement and Order on Consent for 
Removal Action, U.S. EPA Region 6, CERCLA Docket No. 06-12-10 ("AOC" or "Order")) 
between the United States Environmental Protection Agency ("EPA") and McGinnes 
Industrial Maintenance Corporation and International Paper Company ("Respondents"), for 
the San Jacinto River Waste Pits Site ("Site") 

Dear Mr. Keith: 

This letter and the enclosed chart are intended to encourage discussion between EPA and the 
Respondents regarding work at the San Jacinto River Waste Pits Superfund Site. In prior letters 
to you, the EPA has identified multiple potential violations of the above-referenced Order that 
are a result of work tasks not completed by Respondents on or before the due dates in the EPA
approved schedule for performance of the removal action. The Respondents, however, raised 
some concerns in their September 9, 2011 submission regarding these potential violations that 
EPA believes warrant further clarification and discussion. In addition to discussing the potential 
violations of the removal Order, the EPA also would like to meet with Respondents to discuss 
ways to prevent any future issues and to work more cooperatively and effectively in future at the 
Site. 

A list of potential violations of the AOC, together with a summary of the basis for the violations, 
was sent to Respondents in August 2011, with an additional violation identified in EPA's letter 
to Respondents dated May 22, 2012. This letter and the enclosed, updated chart of potential 
violations are for discussion and information purposes only; they are not an assessment of stipulated 
penalties under the Order. Please be advised that Respondents' invocation of any dispute resolution 
process with respect to this letter and chart, as well as prior notice of violation letters, is premature 
until such time as the EPA seeks to assess stipulated penalties, i.e., makes a formal demand on 
Respondents for a specified stipulated penalty amount. 

After reviewing the potential violations, the EPA has made modifications, reflected in the 
enclosed chart, to the duration of all violations regarding performance of removal actions other 
than submission of reports. These potential violations were identified pursuant to Paragraph 76(b) 
of the Order, which lists as a Compliance Milestone, "TCRA Implementation (start of on-site 
construction activities)," with the due dates for the initiation of construction activities specified 
in the December 15,2010, EPA-approved final Work Schedule. Please note that the EPA has 
modified the description and duration of these potential violations to reflect late completion of 
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initiation of the activities (rather than late completion of the entire activity) to better reflect the 
parties' agreement as documented in Paragraph 76 of the Order. 

Also please note that, regarding the three removal work plans identified in the enclosed chart, the 
EPA believes imposition. of-stipulated penalties is authorized pursuant to Paragraph 77 of the 
Order, which provides for penalties in lower amounts than those listed in the chart "for failure to 
submit timely or adequate reports or other written documents" not specifically listed in 
Paragraph 76. In addition, the daily stipulated penalty amounts listed at the top of the chart do 
not apply to the last identified violation, the Respondents' refusal to incorporate requested EPA 
revisions into the Removal Action Completion Report. The EPA sent the final RACR, as completed 
by EPA, to Respondents on May 22, 2012, and, accordingly, Paragraph 78 of the Order authorizes 
imposition of a stipulated penalty in the amount of $50,000 because EPA was forced to take over 
this portion of the Work. This potential violation is particularly troublesome given the ongoing work 
on the Remedial Investigation/Feasibility Study, which requires Respondents to be responsive to 
EPA comments while preparing the final reports that will document the Site investigation and the 
evaluation of remedial options. 

The EPA would like to invite Respondents to our office in Dallas to discuss this matter. I am 
available between July 30 and August 9. In preparing for a meeting, please also be advised that the 
EPA will not discuss Respondents' claims afforce majeure related to access to the Big Star and 
TXDOT properties, already denied by EPA in its letter dated February 16, 2011, for the reasons 
stated in that letter; in any event, the Respondents have provided sufficient information regarding this 
issue in the September 2011 submission reviewed by EPA. The purposes of the meeting requested at 
this time are to discuss other information and concerns identified by the Respondents regarding the 
potential violations and to attempt to identify a more cooperative path forward to resolving the issues 
posed by the Site. 

If you have any questions concerning this matter and to schedule a meeting, please contact Anne 
Foster at 214-665-2169 or Jessica Hernandez at 214-665-8384. 

Enclosure 
cc: John Cermak 

Albeit Axe 

Sincerely yours, 

Acting Associate Director 
Technical and Enforcement Branch 



--- ···--····~······ 

Scheduled Task Scheduled Actual $1,000 $2,500 $5,000 
Com[!le- Com[!- Sti[!ulated Sti[!ulatcd Sti[!ulatcd 
tion letion Pen a ltv J>cnalty J>cnal!Y 

[!er day [!er day [!er day 

Initiation of Materials 12/16/10 2/01/11 12/17/10- 12/31/10- 1/16/11---
Delivery - Natural Stone 12/30/10 1/15/11 2/1/11 (17 

---·· 
(14 days) (16 days) days) 

-~--~ 

Initiation of Materials 12/16/10 2/01/11 12/17/10- 12/31/10- 1/16/11-
Delivery - Processed 12/30/10 1/15/11 2/1/11 (17 
Concrete (14 days) (16 days) days) 

---·-· --···---· 
Initiation of Materials 12/27/10 2/01/11 12/28/11- 1/11/11- 1/27/11-
Delivery - Filter Fabric 1/10/11 I /26/11 2/1/11(6 

(14 days) (16 days) days) 
Initiation of Materials 12/27/10 2/01/11 12/28/11- 1/11/11- 1/27111-
Delivery - LLDPE 1/10/11 1/26/11 2/1/11 (6 

---- ··-·------
. (14 days) (16 days) da~s) 

··-·-~··--

Plans and Submittals 12/10/10 2/4/11 12/11/10- 12/25/10- 1/10/11-
Preparation 12/24/10 119111 2/4/11 

Project Work Plan* 
----· (14 days)* (16 days)* _ _(_2j_<!ays) * 

. ----------
Plans and Submittals 12110/10 2/2/11 12/1 Ill 0- 12/25/10- 1/10/11-

Preparation 12/24/10 1/9/11 2/2/11 
____ §ite Sp~cific HASP* (14 days)* (16 days)* (24 days)* 
Plans and Submittals 12/10/10 2/4/11 12/11/10- 12/25/10- 1/10/11-

Preparation 12/24/10 I /9/11 2/4/11 
QAPP* (14 days)* (16 days)* (26 days)* 

Initiation of Access Road 12/30/10 2/01/11 12/31/10- 1/14/11- 1/30/11-
Construction - Clear & Grub 1/13/11 I /29111 2/1/11 

(14 dax_s) (16 days) (3 days) 
Initiation of Access Road 1/04/11 2/01/11 1/05/11- 1/19/11- Not 
Construction - Place Filter 1/18/11 2/1/11 Applicable 
Fabric & Road Base (14 daysL (14 days) 
Initiation of Environmental 12/27/10 2/01/11 12/28/11- 1111/11- 1/27/11-
Protection 1/10/11 1/26/11 2/1/11 (6 

--·-·--·-·-· .. 
(14 days) (16 days) days) 

Initiation of Water Side 1/5/11 3/16/11 1/6/11- 1/20/11- 2/5/11-
Placement 1/19/11 2/4/11 3/16/11 

Armor Cap C2 (renamed (14 days) (16 days) (40 days) 
Armor Cap C in 3/3/11 
revised Removal Work 
Plan) 

--:-:-;---·-··----·--··----··------------
Initiation of Water Side 1/24/11 3/18/11 1/25/11- 2/8/11- 2/24/11-
Placement 2/7/11 2/23/11 3/18/11 

Armor Cap 13 (renamed (14 days) 
---

(16 days) 
-·· 

_(2 3 _ day_;;l_ 



-··-- --
Armor Cap B/C in 3/3/11 
revised Removal Work 
Plan) r:---- -- ···-·-

Initiation of Water Side 2/8111 2/17111 2/9111-
Placement 2117/11 

Armor Cap E (renamed (9 days) 
Armor Cap D(24) in 
3/3111 revised Removal 
Work Plan) 

Initiation of Water Side 115111 2117111 1/6/11- 1/20/11- 2/5/11-
Placement- 1119/11 2/4/11 2/17/11 

Place Gcotextile (14 days) (16 days) (13 days) 
- -

Initiation of Land Side 1/21/11 3/17/11 1/22111- 2/5/11- 2/21111-
Placement - Western Cell 2/4/11 2/20/11 3/17/11 
Preparation Clear & Grub (14 days) (16 days) (25 days) 
Peninsula 

·--
Initiation of Land Side 1131/11 4/5/11 2/1111- 2/15/11- 3/3/11-
Placement- Western Cell 2/14111 3/2/11 4/5111 
Preparation Shaping & (14 days) (16days) (34 days) 
Grading 

-··-····-·---
Initiation of Land Side 2/1111 5/18111 2/2/11- 2116/11- 3/4/11-
Placement- Western Cell 2/15/11 3/3/11 5118/11 
Preparation Granular Fill (14 days) (16 days) (76 days) 
(bedding) 
Initiation of Land Side 2111111 5/24/11 2/12111- 2/26111- 3114111-
Placement- Western Cell 2/25/11 3113/11 6/2111 
Preparation LLDPE (14 days) (16 days) (72 days) 
Placement 
Initiation of Land Side 2/23/11 6/0211 I 2/24/11- 3110111- 3/26/11-
Placement - Armor Cap 3/9111 3/25/11 6/2/11 
Placement - Armor Cap B (14 days) (16 days) (69 days) 
(renamed Armor Cap B/C in 
3/3/11 revised Removal 
Work Plan) 
Initiation of Land Side 3/22111 6/02/1 ~-- 3/23/11- 4/6/11- 4/22/1 1-
Placement Armor Cap 4/5111 4/21111 6/2/11 
Placement - Armor Cap C I (14 days) (16 days) ( 42 days) 
(renamed Armor Cap C in 
3/3/11 revised Removal 
Work Plan) 

··-···--------------· -·---·-··-------·· -------.. ·-·--··-··-··· 

Initiation of Land Side 4/6/11 6/0211 I 4/7/11- 4/21111- 5/7/11-
Placement - Armor Cap 4/20111 5/6/11 6/2/11 
Placement - Armor Cap C2 (14 days) (16 days) (27 days) 
(renamed Armor Cap C in 
3/3/11 revised Removal 
Work Plan) ··---



Initiation of Land Side 5/18111 6/24/11 5119/11- 6/2/11- 6118111-
Placement - Armor Cap 611/11 6/17/11 6/24/11 
Placement - Armor Cap A (14 days) (16 days) (7 days) 

·-- ----------
Initiation of Land Side 5/23111 7/6/11 5/24/11- 6/7/11- 6/23/11-
Placement- Armor Cap 6/6/11 6/22111 7/6/11 
!>lacement- Armor Cap D (14 days) (16 days) (14 daysl_ 

···-
Initiation of Armor Cap 2/23/11 5/24/11 2/24111- 3110111 =-·- 3/26111-
Placement- Place Geotextile 3/9111 3/25111 5/24111 

(14 days) (16 days) (60 days) 
Final Report (Removal 9/2/11 Complet 

Action Completion ed by 
Report)** EPA 

5/21/12 
··-~--

*Stipulated Penalties Pursuant to Paragraph 77 of the Order 

**Stipulated Penalties Pursuant to Paragraph 78 of the Order 



Scheduled Task Scheduled Actual $1,000 $2,500 $5,000 
Comnlc- Comn- Stinulatcd Stinulatcd Stinulatcd 
tion lction Penal tv Pcnaltv Penalty 

ncr day J2Cr day ncr day 

Initiation of Materials 12/16/10 2/0I/I I 12/17/10- 12/31/10- 1116/II-
Delivery- Natural Stone 12/30/10 1115/11 2/1111 (17 

··-· 
(14 days) (16 days) days) __ ~ 

Initiation of Materials 12116/10 210 Ill I 12/17110- 12/31/10- 1116/11-
Delivery - Processed 12/30/10 1115/11 2/1111 (17 
Concrete (14 days) (16 days) days) 

·-
Initiation of Materials 12/27/10 2/01/11 12/28/11- 1/11111- 1/27111-
Delivery - Filter Fabric 1110111 1/26/11 2/1/11 (6 

(14 days) (16days) days) 
-

1/27/11 =-~ Initiation of Materials 12/27/10 2/01/11 12/28/11- 1111/11-
Delivery- LLDPE 1/10/11 1126/11 2/1/11 (6 

(14 days) (16 days) days) 
Plans and Submittals 12/10/10 2/4/11 12/11110- 12/25/10- 1/10/11-

Preparation 12/24/10 119/11 2/4/11 
Project Work Plan* (14 days)* (16 days)* (26 days)* 

Plans and Submittals 12/10/10 2/2/11 12/11/10- 12/25/10- 1110/11-
Preparation 12/24/10 119/11 2/2/11 

Site Specific _HASP* (14 days)* (16 days)* (24 days)* 
Plans and Submittals 12/10/10 2/4/11 12/11/10- 12/25/10- 1110/11:-

Preparation 12/24/10 119/11 2/4111 
____ QAPP* 

······-·-· 
(14 days)* (16 days)* (26 days)* 

Initiation of Access Road 12/30/10 2/01/11 12/31/10- 1/14/11- 1130/11-
Construction - Clear & Grub 1/13111 1/29/11 2/1111 

(14 days) (16 days) (3 days) 
Initiation of Access Road 1104/11 2/01/11 1/05/11- 1119/11- Not 
Construction - Place Filter 1118/11 2/1 Ill Applicable 
Fabric & Road Base (14 days) __ (14 days) --------
Initiation of Environmental 12/27/10 2/01/11 12/28/11- 1111111- 1127/11-
Protection Ill 0/11 1/26/11 2/1/11 (6 

(14 days) (16 days) days) 
-~---·· 

Initiation of Water Side 115/11 3/16/11 1/6/11- 1/20111- 2/5/11-
Placement 1/19/11 2/4/11 3/16/11 

Armor Cap C2 (renamed (14 days) (16 days) (40 days) 
Armor Cap C in 3/3/11 
revised Removal Work 

_ _R!<m) 
Initiation of Water Side 1124/11 3/18/11 1125111- 2/8/11- 2/24/11-
Placement 2/7/11 2/23/11 3/18/11 

Armor Cap B (renamed --. 
(14 days) (16 days) (23 days) 

--



Armor Cap B/C in 3/3/11 
revised Removal Work 
Plan) 

·-·-·-------- ~~---····-

Initiation of Water Side 2/8/11 2/17/11 2/9111-
Placement 2117/11 

Armor Cap E (renamed (9 days) 
Armor Cap D(24) in 
3/3/11 revised Removal 
Work Plan) 

Initiation of Water Side 1/5/11 2/17/11 1/6/11- 1120111- 2/5/11-
Placement - 1/19/11 2/4/11 2/17/11 

Place Geotextile (14 days) _ (16 days) (13 days) 
·····--· 

Initiation of Land Side 1/21/11 3/1711 I 1/22/11- 2/5111- 2/21/11-
Placement - Western Cell 2/4/11 2/20111 3/1711 1 
Preparation Clear & Grub (14 days) (16 days) (25 days) 
Peninsula 
Initiation of Land Side 1/31/11 4/5/1 I 2/1111- 2/15/11- 3/3111-
Placement- Western Cell 2114/11 3/2/1 1 4/5/11 
Preparation Shaping & (14 days) (16 days) (34 days) 
Grading 
Initiation of Land Side 2/1/11 5/18/11 212/11- 2/16/11- 3/4/11-
Placement - Western Cell 2/15111 3/3/11 5/18/11 
Preparation Granular Fill (14 days) (16days) (76 days) 
(bedding) -------
Initiation of Land Side 2/11/11 5/24/11 2/12/11- 2/26/11- 3/14/11-
Placement- Western Cell 2/25/11 3/13/11 6/2111 
Preparation LLDPE (14 days) (16 days) (72 days) 
Placement 
Initiation of Land Side 2/23/11 6/02/11 2/24/11- 3/10/11- 3/26/11-
Placement - Armor Cap 3/9/11 3/25/11 6/2111 
Placement - Armor Cap B (14 days) (16 days) (69 days) 
(renamed Armor Cap B/C in 
3/3/11 revised Removal 
Work Plan) 

··--
,, ___ 

Initiation of Land Side 3/22/11 6/02111 3/23/11- 4/6111- 4/22/11-
Placement Armor Cap 4/5/11 4/21111 6/2/11 
Placement - Armor Cap C 1 (14 days) (16days) (42days) 
(renamed Armor Cap C in 
3/3/11 revised Removal 
Work Plan) 

~---·- ---------~-

Initiation of Land Side 4/6/1 1 6/02111 417/11- 4/21111- 517111-
Placement - Armor Cap 4/20111 5/6/11 6/2/11 
Placement - Armor Cap C2 (14 days) (16days) (27 days) 
(renamed Armor Cap C in 
3/3/11 revised Removal 

_ _yl orlc Plan) 
··-··· 



Initiation of Land Side 5/18/1 I 6/24/J J 5/19/11- 6/2/11- 6/18/11-
Placement - Armor Cap 61111 I 6/17/1 I 6/24/1 I 
Placement - Armor Cap A (14 days) (I 6 days) (7 days) 

-
Initiation of Land Side 5/23/1 I 7/6/l I 5/24/1 1- 6/7/11- 6/23/1 I-
Placement- Armor Cap 6/6/11 6/22/1 I 71611 I 
Placement- Armor Cap D 

- (14 days) (I 6 da~s) 04 days) 
Initiation of Armor Cap 2/23/1 I 5/24/J J 2/24/1 I- 3/10/11- 3/2611 I-
Placement- Place Geotextile 3/9/1 I 3/25/1 I 5/24/1 I 

(14 days) (16days) (60 days) 
Final Report (Removal 9/2/1 I Complet 
Action Completion ed by 
Report)** EPA 

5/2]/]2 
·-··· ·- ·---

*Stipulated Penalties Pursuant to Paragraph 77 of the Order 

**Stipulated Penalties Pursuant to Paragraph 78 of the Order 
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